

- 2.6. Supplementary Conditions consisting of \_\_\_ pages.
- 2.7. Specifications: Control Structure No. 9 Replacement (Dated January 2020)
- 2.8. Drawings: Control Structure No. 9 Replacement (DWG No. 45-43-19-22 Dated January 2020)
- 2.9. Addenda numbers \_\_\_0\_\_\_ to \_\_\_0\_\_\_, inclusive.
- 2.10. CONTRACTOR's Proposal consisting of \_\_\_\_\_ pages.
- 2.11. The following which may be delivered or issued after the Effective Date of the Agreement and are not attached hereto: All Written Amendments and other documents amending, modifying, or supplementing the Contract Documents.
- 2.12. The documents listed under Article 2 above are attached to this Agreement (except as expressly noted otherwise above).
- 2.13. Notice of Compliance with Chapter 556, Florida Statutes consisting of \_\_\_ page.

**ARTICLE 3. CONTRACT TIME**

3.1. The Bidder agrees that the Work will be Substantially Complete by June 29, 2021 and completed and ready for Final Payment by August 28, 2021.

The Bidder acknowledges that it is the Owner’s intent that the awarded Contractor commence the Work under this Contract following issuance of Notice to Proceed, which is anticipated to be May 1, 2020. The Contractor shall proceed with assembling, reviewing and submitting all material and equipment shop/engineering drawings for Owner and Engineer’s processing. It is the Owner’s intent to allow the Contractor to procure all necessary materials and equipment in advance of mobilizing for major construction activities. Due to the critical nature of this existing structure, and the Owner’s desire to operate the existing structure during the 2020 “wet season” without active ongoing construction, the Contractor will not be allowed to mobilize and/or initiate any major work at the site prior to November 2, 2020.

It is, however, the Owner’s intent to allow the Contractor to complete the proposed to begin work that does not impact the flood protection or capacity of the C-Stanley Weaver Canal. This work may include but is not limited to procuring materials, mobilization, site trailer, layout, preconstruction video recording, NPDES permit compliance, maintenance of traffic and pedestrian access around the site, testing, temporary construction fence, clearing, pavement and base installation, milling and resurfacing, curb installation, Horizontal Directional Drilling, stilling wells with access platforms, FPL coordination, new feeder, conduit and wire and other similar improvements that may be initiated prior to November 2, 2020.

3.2 If said work is not substantially complete, and then finally complete, within the Contract Time, as may be adjusted, the Contractor shall be liable and hereby agrees to pay the District as liquidated damages, and not as a penalty, for each and every calendar day or part of a day that said Work remains incomplete, the following sum \$1,000.00 for substantial completion and \$1,000 for final completion.

**ARTICLE 4. CONTRACT PRICE**

Owner shall pay Contractor for completion of the work in accordance with the Contract Documents, subject to adjustments as provided therein, in current funds as follows:

4.1. A Lump Sum of:

(use words)	(\$_____)
	(figures)

All specific cash allowances are included in the above price and have been computed in accordance with paragraph 11.8 of the General Conditions.