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SUPPLEMENTAL SPECIFICATIONS 
 

SOUTH COUNTY POTABLE  
WATER REPUMP STATION EXPANSION  

CIP 32001 
 

1.01 SCOPE 
 
Hillsborough County Public Utilities Department – Water Resources Division is expanding the 
treatment capacity of the South County Potable Water Repump Station (SCPWRS).  The SCPWRS 
is located at 233 TECO Road, Ruskin Florida 33570. The work includes but shall not be limited to: 
labor, equipment, permits, supervision, project management, clerical, testing, CAMS, surveying, 
testing, and administration to construct a completely operational processing facility upgrade.  These 
Supplemental Specifications modify or supplement the General Terms and Conditions.  In the event 
there is a conflict within the Contract Documents, it shall be understood and agreed that the more 
stringent condition shall be binding, as determined by the COUNTY.  To the extent such provisions 
are not modified or supplemented herein; all provisions remain in full force and effect.  
 
1.02 DESCRIPTION OF WORK   
 
CIP 32001 South County Potable Water Repump Station Expansion project consists of following 
but not limited to: constructing a new three-million-gallon steel glass lined steel storage tank and 
installation of two 350 HP pumps purchased by the County and two 350 HP variable frequency 
drives (VFD’S) purchased by the County.  The new three-million-gallon glass lined steel tank shall 
be located between two existing storage tanks and erected on a ridged inclusion foundation 
installed by the CONTRACTOR.  The new three-million-gallon glassed lined steel storage tank 
shall include an aluminum dome with accessories (access ladder, roof light, access hatch, 
lightning protection system, ultrasonic level devices, overflow lines, and so forth in the Contract 
Documents). The existing pump station building has two existing slots reserved for two new 350 
HP pumps to be installed by CONTRACTOR including electrical, instrumentation, programming, 
piping, valves, painting, and so forth in the Contract Documents.  The existing electrical room has 
space reserved for two new 350 HP VFDs installed by CONTRACTOR including electrical, 
instrumentation, programming, and so forth in the Contract Documents.  Site piping to and from 
the tank as well as civil, stromwater, grading, sodding, restoration, drainage, and earthwork.  
 
 
1.03 CONSTRUCTION CONSTRAINTS  
 

A. The CONTRACTOR expressly acknowledges there are some construction constraints and 
operational considerations, including the staging and duration of temporary outages of individual 
equipment that shall be strictly adhered to and not optional.  More specially filling the 3-million 
gallon storage tank for hydrostatic testing and draining the tank because the chlorinated 
disinfected water cannot be placed into the County’s potable water system.     
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1.04 GEOTECHNICAL EVALUATION REPORT 

A. A Final Geotechnical Investigation Report has been prepared for this project.  It is attached to 
these Contract Documents as Exhibit A and herein incorporated by reference.  This 
geotechnical report is being provided strictly for the CONTRACTOR’S informational purposes 
only and shall not be construed by any means to provide a complete description of the 
subsurface conditions.  Furthermore, the CONTRACTOR acknowledges they have thoroughly 
reviewed this geotechnical report in its entirety and have a reasonable understanding of the 
content therein prior to bidding.  Furtherance, the CONTRACTOR shall not be relieved of any 
requisite duty or obligation whatsoever under these Contract Documents to examine the site 
of the proposed work and make whatever investigations or inquiries, including but not limited 
to, additional subsurface testing/investigating, ground penetrating radar (GPR), and 
hand/mechanical auger exploratory excavation because the COUNTY has provided this 
geotechnical report.  The report is titled: 

 
Final Report Of Geotechnical Engineering Services – South County Repump 
Expansion – 3 MG Water Storage Tank – 233 TECO Road Ruskin, Florida 33570, 
prepared by Anticus Engineering – Anticus Project No: 01.3668-3.18, dated 
January 31, 2019, revised November 5, 2019.  
 

B. The COUNTY hereby expressly disclaims all responsibility and liability whatsoever for the 
expressed or implied: findings, interpretations, representations, warranties, correctness, 
accuracy, and completeness in the final geotechnical report prepared by Anticus 
Engineering.  The CONTRACTOR acknowledges and agrees that they have included 
whatever additional subsurface utility/geotechnical testing, exploratory (mechanical/hand 
digging/potholing) excavation, topography, and geotechnical investigation they deem 
necessary in order to determine the actual field, subsurface, and ground water conditions 
to fulfill the requirements of the Contract Documents.  It shall be understood and agreed 
that all costs whatsoever hereinabove are included in the CONTRACTOR’S lump sum 
price. 

 

1.05 SCHELDUE 0F VALUES 

A. The CONTRACTOR hereby acknowledges this is a lump sum contract and funds shall be 
disbursed based on the accepted Schedule of Values.  Furthermore, the CONTRACTOR 
shall be compensated for Work on the basis of percent completed and accepted by the 
PROJECT REPRESENTATIVE and in accordance with the Contract Documents.  

B. Each Schedule of Value line item, Change Order and/or Allowance Authorization Release 
payment shall be understood and agreed to constitute full compensation for WORK that is 
completed and accepted by PROJECT REPRESENTATIVE in accordance with the 
Contract Documents. 

C. The Contract Documents include additional information for developing the 
CONTRACTOR’S Schedule of Values.  Furthermore, the CONTRACTOR expressly 
agrees acknowledges they will honor a line item price if the COUNTY elects to utilize such 
line item for additional work.   

 

1.06 SPECIAL WARRANTY REQUIREMENTS 

In some sections of the Contract Documents, warranty requirements are stated and may be more 
stringent than the COUNTY’S standard warranty recited in the General Terms and Conditions.  
In the event there is a warranty conflict, it shall be understood and agreed that the more stringent 
warranty requirement shall be binding, as determined by the COUNTY.  It shall be understood 
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and agreed that the CONTRACTOR’S warranty for workmanship, materials, equipment, and 
performance shall be for a period of two (2) years commencing on the date the CONTRACTOR 
achieves Substantial Completion.  The CONTRACTOR understands and agrees that the delivery 
date of the equipment shall not be the date the warranty period commences unless the 
CONTRACTOR receives the expressed written consent from the PROJECT MANAGER.   

 
1.07 DISAGREEMENTS 

In the event of a disagreement, contradiction in the Contract Documents or a question of 
responsibility develops; the CONTRACTOR shall immediately notify the PROJECT 
REPRESENTATIVE or the PROJECT MANAGER in writing, within seven (7) business days of 
discovery.  Furthermore, it shall be understood and agreed that if the CONTRACTOR does not 
respond within the specified time recited herein, the CONTRACTOR has forfeited any and all 
rights to make a claim for monetary compensation, delay claim, damages, overhead, personnel 
cost, materials, and equipment.  In the event the CONTRACTOR does indeed submit their claim 
within the timeline stated herein, the claim must be clear, precise, complete, and have the 
pertinent supporting documentation in accordance with requirements of the Contract Documents.  
After consultation with the CONTRACTOR, PROJECT REPRESENTATIVE and the PROJECT 
MANAGER, it shall be understood and agreed that the decision by the COUNTY shall be binding. 

 

1.08 SUBSTANTIAL COMPLETION 
 

The Substantial Completion milestone date shall be achieved when the following are completed 
and accepted by the PROFESSIONAL: above-ground/underground piping, 3-million-gallon tank 
& incidentals, electrical, instrumentation, pipe interior & exterior painting, site grading, 
seeding/mulching/sodding, Building Permits closed-out and received Certificate of 
Occupancy/Completion from the HC Building Department, O & M Manuals, training manuals, all 
training completed, CAMS Template spreadsheet, and as-built red-line mark-ups.  Furthermore, 
the CONTRACTOR shall provide the PROFESSIONAL and PROJECT MANAGER with a clear, 
complete, and detailed comprehensive punch list acceptable to the PROJECT MANAGER.  The 
PROJECT MANAGER reserves the right at their sole discretion to modify and/or alter the above-
mentioned, but by no means shall the above be enlarged or upgraded. 

 
1.09 PERMITS   

 
The CONTRACTOR expressly acknowledges they are the sole responsible party for applying, 
paying, and acquiring all applicable permits and licenses, excluding the Department of 
Health/Department of Environmental Protection Exhibit B permit and paying any Building Permit 
fees, from the enforcing agency(s) having jurisdiction.  The CONTRACTOR is still obligated to 
apply, pay, and acquire the Building Permit(s).  The CONTRACTOR shall perform the work as 
described and outlined in the application/permit and Contract Documents, including their 
subcontractors.  Furthermore, any infringements upon the terms and conditions recited within the 
enforcing agency(s) having jurisdiction application/permits shall be corrected immediately at the 
CONTRACTOR’S expense, including paying any fines, penalties, and/or legal fees imposed by 
the enforcing agency(s) having jurisdiction due to the CONTRACTOR or their subcontractors’ 
negligence discharge of duty or unreasonable care.   It shall be understood and agreed that all 
other permits, fees, licenses, and so forth cost whatsoever are included in the CONTRACTOR’S 
lump sum price. 

 
1.10 BUILDING PERMIT ALLOWANCE 

 
A Building Permit Allowance in the amount of $15,000.00 has been included in the Contract 
Documents to provide reimbursement to the CONTRACTOR and their subcontractor(s) for 
permits and inspections, including partial inspections, assessed by the Hillsborough County (HC) 
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Development Services, Building Department.  The CONTRACTOR understands and agrees that 
funds from the Building Permit Allowance shall not be released by the PROJECT MANAGER 
without a stamped “paid” invoice with zero mark-up from the HC Building Department and the 
paid invoice must be attached to the CONTRACTOR’S draft application for payment.  The 
CONTRACTOR expressly acknowledges they are responsible for pulling all permits and 
submitting drawings and modified/revised drawings, including their subcontractors to the Building 
Department.  Furthermore, the CONTRACTOR is responsible for confirming all inspections and 
building permits are properly closed-out, including their sub-contractors.  All associated cost 
whatsoever for the following, but shall not be limited to: traveling, researching, conversing, 
consumables, meeting, assembling, applying, documentation, administration, submitting, 
scheduling, coordinating, and so forth, for acquiring the HC Building Department permits, 
inspections, and close-out documentation shall be understood to be included in the 
CONTRACTOR’S lump sum price.  The CONTRACTOR expressly acknowledges and agrees all 
re-inspection expenses attributed to work being incomplete or not ready at the time of inspection 
and/or a code infraction shall be paid by the CONTRACTOR, including their subcontractors.  Any 
unused portion of the Building Impact Fee & Permit Allowance remaining at the end of the 
Contract shall be credited back to the COUNTY by the Final Change Order. 
 
 

1.11 REGULAR WORKING HOURS & WEEKEND/OVERTIME 
 

A. Other than as set forth above, the CONTRACTOR has the following options to perform all 
work on a daily basis between the regular working hours of: Option 1 - 7:00 AM to 3:30 
PM; Monday through Friday;  Option #2 - 7:00 AM to 5:30 PM Monday through Thursday, 
both options shall exclude any COUNTY recognized holidays.  Furthermore, the 
CONTRACTOR and their subcontractors understand and agree that once an option has 
been elected, it shall remain in full force for the life of the contract and the CONTRACTOR 
and their subcontractors are strictly prohibited from switching back and forth.  In the event 
the CONTRACTOR or their subcontractor switches from the elected regular working hours.  
The CONTRACTOR hereby acknowledges and agrees the elected regular work hours shall 
default to Option 1, 7:00 AM to 3:30 PM; Monday through Friday for the remainder of the 
contract, regardless of the circumstances. It shall be understood and agreed that all costs 
whatsoever associated herein shall be included in the CONTRACTOR’S lump sum price. 

B. The CONTRACTOR shall disregard all other references to working hours recited in the 
Contract Documents.  Furthermore, it shall be understood and agreed that on all COUNTY 
recognized holidays, there shall be no on-site work activities by the CONTRACTOR or their 
subcontractors. All work outside these elected regular working hours, must have the 
PROJECT MANAGER’S written consent at least seventy-two (72) hours in advance.  Any 
hours approved outside the elected regular working hours by the PROJECT MANAGER 
shall not entitle the CONTRACTOR or their subcontractor(s) to any additional monetary 
compensation, damages, overhead, personnel cost, materials, equipment or contract time 
extension. All work whatsoever performed outside the elected regular work hours without 
the expressed written consent from the PROJECT MANAGER shall be considered at the 
CONTRACTOR’S and subcontractors’ financial risk and may be subject to rejection due to 
not being performed under the proper observation of the PROJECT REPRESENTATIVE 
or the PROJECT MANAGER. Furthermore, said rejection shall be at the sole discretion of 
the PROJECT MANAGER. Compensation for such unauthorized work shall not be paid by 
the COUNTY and may be subject to removal, replacement, and re-installation within the 
elected regular work hours at no additional costs whatsoever to the COUNTY. 

C. The CONTRACTOR shall not receive any additional compensation for overtime/weekend 
work, which includes work in excess of eight (8) hours in any one calendar day, work in 
excess of forty (40) hours in any one calendar week (7 days), or work performed outside 
the elected regular working hours (7:00-3:30 or 7:00-5:30), even though such 
overtime/weekend work may be required under emergency conditions, or in order to avoid 
impacting the CPM critical path or disruption to plant operations associated with, but not 
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limited to, tie-ins, shut-downs, integration, programming, pressure testing, correcting 
errors, power outages, and so forth or otherwise required for the CONTRACTOR to meet 
the contract milestone dates.  The CONTRACTOR hereby acknowledges that they will 
increase their on-site work staff, including their subcontractors, prior to seeking any 
additional working hours. 

D. The CONTRACTOR and their subcontractors’ activities must not interfere with the on-going 
operations and maintenance of the South County Potable Repump Station.  The South 
County Potable Repump Station operates 24-hours a day, 365 days a year.  All work that 
has a potential of impacting the plant shall be coordinated and scheduled at times 
acceptable to the Operations staff, especially outside the elected regular working hours.  
When it is necessary for the CONTRACTOR or their subcontractor to work outside the 
regular working hours, they shall provide the COUNTY with a clear, precise, sketch, and 
detailed Maintenance of Plant Operations (MOPO) outlining the work that will be performed 
and means/methods.  If the COUNTY is unable to accommodate the CONTRACTOR 
and/or their subcontractors proposed date and/or time, the CONTRACTOR and/or their 
subcontractors must re-schedule to accommodate the COUNTY.  Furthermore, the 
CONTRACTOR acknowledges and agrees that any delays whatsoever associated with 
coordinating and scheduling the following but shall not be limited to: tie-ins, shut-downs, 
pressure testing, correction of defective work, electrical/power outages/transfers, 
instrumentation programing/integration, start-ups, and so forth, shall not entitle the 
CONTRACTOR and/or their subcontractor to any type of monetary compensation, delay 
claim, damages, overhead, overtime expenses, personnel costs, materials, or equipment 
costs.  Since the CONTRACTOR shall be performing work on a water treatment facility 
and attributed to the complexity of the work being performed under this contract.  The 
CONTRACTOR should anticipate delays and schedule their work, including their 
subcontractors, accordingly.  It shall be understood and agreed that all costs whatsoever 
associated herein shall be included in the CONTRACTOR’S lump sum price. 

1.12 EROSION, SILTATION, AND SEDIMENTATION CONTROL 
 

A. The CONTRACTOR hereby expressly acknowledges they are the sole responsible party for 
erosion, siltation, and sedimentation control Best Management Practices (BMP) and quality 
protection measures applicable on this project. The CONTRACTOR is expected to deploy 
measures sufficient to achieve compliance with the enforcing agency(s) having jurisdiction.  
Furthermore, the CONTRACTOR acknowledges they are responsible for providing a Storm 
Water Pollution Prevention Plan (SWPPP) signed and sealed by a licensed, current, and 
active Florida Professional Engineer.  The CONTRACTOR understands they are responsible 
for inspecting and completing a daily SWPPP inspection report for the life of the contract.   The 
SWPPP inspector is responsible for inspecting the entire Work Zone, discharge hose filter 
bags/socks, storage sites, silt fence, turbidity barriers, storm drains, culverts, washout areas, 
soil tracking devices, and all tree barricades for damage/failure.  The SWPPP inspection report 
shall include photos of areas inspected and corrections taken by the SWPPP inspector or 
other staff members.  Furthermore, the CONTRACTOR’S Superintendent and PROJECT 
REPRESENTATIVE shall walk and inspect all erosion, siltation, and sedimentation control 
devices of the entire Work Zone together bi-weekly.  The CONTRACTOR shall provide a copy 
of their daily SWPPP inspection report to the PROJECT REPRESENTATIVE commencing 
the following Monday after mobilization and thereafter.  This contractual stipulation shall be 
strictly enforced and not optional.  It shall be understood all costs whatsoever are included in 
the CONTRACTOR’S lump sum price.  

 
B. The CONTRACTOR agrees to install, maintain, repair, and replace all failed/damaged 

erosion, siltation, and sedimentation control devices on a daily basis throughout life of the 
Contract.  Furthermore, the CONTRACTOR agrees to install silt fence around all spoil piles, 
excess soil, office trailer staging areas, and storage sites.  The erosion, siltation, and 
sedimentation control devices shall include but not limited to: silt fence (1-1/2” x 1-1/2” actual 
dimensions hardwood post 6’ on center and high strength (100 gram fabric and submittal is 
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required buried at  least 8” deep), entrance/exit soil tracking (FODS Trackout Control Mats at 
least 24’ wide, 50’ long or from each side edge of pavement) devices, filter sedimentation 
bags/socks (changed monthly or when they fail and/or damaged) at all discharge hoses, 
sedimentation basins, floating turbidity barriers with chain, Woven round Geotextiles in front 
of all inlets/culverts (the CONTRACTOR shall disregard all references made to hay bales in 
the Contract Documents) and silt fence around all storm drains/inlet boxes.  This includes 
removal, disposal, and repairing the erosion control devices during the life of the contract.  
Furthermore, the CONTRACTOR understands and agrees that failure to maintain and 
properly repair/replace all erosion control devices within twenty-four hours shall be grounds to 
delay acceptance of the CONTRACTOR’S draft application for payment.  This contractual 
stipulation shall be strictly enforced and not optional.  It shall be understood all cost whatsoever 
are included in the CONTRACTOR’S lump sum price.  

 
C. The CONTRACTOR agrees to install temporary seeding and mulching within fourteen (14) 

calendar days after the CONTRACTOR has passed their pipeline pressure testing or poured 
their concrete duct banks.  Furthermore, the CONTRACTOR agrees to keep their clearing, 
grubbing, grading, and excavation to a minimum in order to reduce erosion from stormwater 
runoff.  It shall be understood all cost whatsoever hereinabove are included in the 
CONTRACTOR’S lump sum price.  

 
1.13 DEWATERING SHEETING, TRENCHING, BRACING AND SHORING 

  
A. The CONTRACTOR hereby expressly acknowledges all construction shall be carried out 

in the “dry.”  The “dry” shall mean the ground and/or surface water shall remain at least 
twelve (12) inches below the proposed pipeline, fittings, valves, duct banks, structures, 
and appurtenances, until all acceptable backfilling and compacting have been accepted 
by the PROJECT REPRESENTATIVE.  The CONTRACTOR acknowledges responsibility 
for reviewing the site conditions, Geotechnical Evaluation Report, and topography in order 
to reasonably determine their means and methods for the following but shall not limited 
to: dewatering, draining, depressurizing, sock draining (shall be grouted or removed prior 
to Substantial Completion), well pointing, bracing, sheet piling, steel plate sheeting, safety 
procedures, sheeting, trenching, trench boxing, shoring, and so forth, in order to perform 
the required work as described and outlined in the Contract Documents.  Furthermore, the 
CONTRACTOR shall not be entitled to any additional compensation whatsoever for 
control of ground and/or surface water and/or additional materials and/or rework required 
hereinafter.  All dewatering equipment and generators shall be equipped with noise 
reducers/quiet packs.  It shall be understood all cost whatsoever are included in the 
CONTRACTOR’S lump sum price. 

 
B. The CONTRACTOR may install gravel as bedding and backfilling material in wetland 

areas, where dewatering of the excavation is unable to provide adequate dry working 
conditions.  The use of stone as a substitute for dewatering of excavations is strictly 
prohibited.  Furthermore, the CONTRACTOR is prohibited from installing a continuous 
gravel bed under the pipeline in wetland areas.  This is to prevent establishment of a 
conduit flow under the pipeline.  The CONTRACTOR is responsible for submitting an 
excavation and dewatering plan to the PROFESSIONAL prior to any excavation.  It shall 
be understood all cost whatsoever are included in the CONTRACTOR’S lump sum price. 

 
C. The CONTRACTOR acknowledges full responsibility for protecting the work against rising 

waters and making all repairs resulting from damage caused by their or subcontractors 
dewatering operations at the CONTRACTOR’S expense.  It shall be understood and 
agreed that the CONTRACTOR is the sole responsible party for identifying all ground and 
surface water conditions and to provide all the necessary: labor, material, equipment, 
techniques, means, and methods to lower and/or control the ground and surface water 
necessary for their construction and to monitor the effectiveness of their installed system 
and its effect on adjacent facilities and properties. It shall be understood all cost 
whatsoever are included in the CONTRACTOR’S lump sum price. 
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1.14 DISPOSAL OF CONSTRUCTION DEBRIS AND UNSUITABLE MATERIALS 

 
A. The CONTRACTOR acknowledges responsibility for properly excavating, removing, and 

transporting all construction debris, soil, and unsuitable material from the job site on a 
daily basis.  This contractual stipulation shall be strictly enforced and not optional.  
Construction debris shall include but is not limited to: trash, debris, unusable materials, 
excess soil, unusable cut pipe, wood, asphalt, concrete, and unsuitable soil which shall 
be defined as follows: 

 
 Organic material – soils with organic content in excess of 5%. 
 Clayey soils – soils that would generally have an excess of 35%. 
 Silt/clay – fines that exhibit increased plasticity characteristics. 
 Soils will be considered not usable when the liquid limit exceeds 35% to 40% and 

the plasticity index is greater than 10 -15. 
 Soils that contain between 12% and 35% silt/clay fines and exhibit low to moderate 

plasticity characteristics may be suitable for backfill. If the CONTRACTOR elects 
to use these soil types they are responsible for performing all laboratory testing to 
determine suitability prior to installation. 

 Soils with excess debris shall be considered unsuitable. 
 

B. The CONTRACTOR understands and agrees to deploy sufficient personnel, equipment, 
trucks, loaders, containers, and incidentals to achieve compliance and perform due 
diligence and reasonable care to keep the site safe and clean on a daily basis.  This 
contractual stipulation shall be strictly enforced and not optional. It shall be understood all 
cost whatsoever are included in the CONTRACTOR’S lump sum price. 

 
1.15 LICENSE REQUIREMENTS 

 
At the time of opening the bid, the BIDDER must have a valid, current, and active FLORIDA 
STATE CERTIFIED GENERAL CONTRACTORS LICENSE from the Florida Construction 
Industry Licensing Board and currently registered and active with the enforcing agency(s) 
having jurisdiction, especially Hillsborough County.  The CONTRACTOR must hold such 
license and such license must be valid, current, and active throughout the life of this Contract.  
Upon request from the Procurement Department, the BIDDER shall submit a copy of the 
required license within one business day of request.  Failure to submit evidence of a valid, 
current, and active license, at Procurement Departments sole discretion, may be considered 
sufficient grounds to determine the BIDDER as non-responsive and reject their bid. 
Furthermore, the CONTRACTOR acknowledges responsibility for ensuring that all their 
subcontractors are licensed appropriately and such licenses must be valid, current, registered, 
and active throughout the life of this contract and with the enforcing agency(s) having 
jurisdiction, especially Hillsborough County. The CONTRACTOR shall provide a copy of all 
subcontractors licenses to the Procurement Department upon request.  It shall be understood 
and agreed that all costs whatsoever are included in the CONTRACTOR’S lump sum price. 

 
1.16 CONTRACTOR QUALIFICATION / EXPERIENCE 

 
A. The STATE CERTIFIED GENERAL CONTRACTOR must have successfully completed 

five (5) construction projects with rigid inclusion foundation that are similar size, scope, and 
costs as to the Work described and outlined in the Contract Documents.  The five (5) 
successfully completed construction projects must have been completed prior to the date 
of bid opening.  Projects under construction at the time of bid opening are disqualified. The 
apparent low BIDDER must submit these five (5) successfully completed projects, which 
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shall include rigid inclusion foundation, to Procurement five (5) calendar days after bid 
opening or upon request.  Furthermore, the submitted water facility projects must include 
civil, structural, mechanical, instrumentation, underground, and electrical work.  
 

B. The submitted documentation shall include, at a minimum, the following: budget amount, 
brief description of project, schedule duration, state whether or not completed on-time, 
state whether or not completed within budget, official project title, owner’s reference 
name/address, and phone number.  The COUNTY reserves the right to reject any BIDDER 
if the evidence submitted by, or investigation of, the BIDDER and/or State Certified General 
Contractor, projects fails to satisfy the COUNTY, at their sole discretion, that the BIDDER 
and/or the State Certified General Contractor is/are properly qualified to carry out the 
obligations of the Work described and outlined in the Contract Documents. 
 

C. All subcontractors shall be competent and licensed to perform work in their specific trades. 
The CONTRACTOR shall be responsible for verifying that all subcontractors hold a current 
applicable license and are competent for the specific work they are to perform. The 
Contractor shall not subcontract any portion of this project without prior consent of the 
Owner.  Names and references of all subcontractors shall be submitted to the 
PROFESSIONAL for review. 

 
1.17 CONTRACTOR’S PROJECT MANAGER AND SUPERINTENDENT 
 

A. The CONTRACTOR acknowledges responsibility and agrees to provide a qualified project 
manager and superintendent for the life of the contact `and this is not optional.  Both shall 
have successfully completed five (5) construction projects with rigid inclusion foundation 
that are of similar size, scope, and costs as to the Work described and outlined in the 
Contract Documents.  The five (5) successfully completed construction projects must have 
been prior to the date of bid opening.  Projects under construction at the time of bid opening 
are disqualified.  The project manager and superintendent shall be fluent in English.  The 
project manager or superintendent must be present at all times when construction 
personnel or subcontractors are on site, regardless of the circumstances.  The 
CONTRACTOR acknowledges and agrees that all communications given to the project 
manager or the superintendent shall be binding as if given directly to the CONTRACTOR.  
The CONTRACTOR shall provide a résumé on the proposed project manager and 
superintendent at the pre-construction meeting.  Once the project manager and 
superintendent have been accepted by the PROESSIONAL in writing from the submitted 
résumés, they shall not be replaced, substituted, or removed at any time during the life of 
this contract, without the written consent from the PROJECT MANAGER, excluding 
vacation/sick time.  Furthermore, all vacation time must be coordinated with PROJECT 
REPRESENTATIVE or PROJECT MANAGER at least seventy-two (72) hours in advance 
and either the project manager or the superintendent must be present during the others 
absence.  The COUNTY reserves the right to reject any or all project manager and/or 
superintendent résumés, if the evidence submitted by, or investigation of, the individual(s) 
fails to satisfy the COUNTY at their sole discretion that the individual(s) is/are not properly 
qualified to carry out the obligations and complete the work described and outlined in the 
Contract Documents. 

 
B. The CONTRACTOR’S project manager and superintendent shall be the main point of 

contact between the PROJECT REPRESENTATIVE and PROJECT MANAGER.  
Submittals, schedule updates, request for information (RFI’S), claims, pay requests, day-
to-day work updates, CAMS spreadsheet, MOPO, work planning, service interruption 
notices, deliveries, shutdowns, power outages, MBE changes, personnel updates, and 
testing notification are to be submitted in a consistent manner and in accordance with the 
Contract Documents.  Requests for information and all correspondences related to claims 
shall be transmitted electronically via e-mail to the PROFESSIONAL and the PROJECT 
MANAGER.  The CONTRACTOR shall send a hard copy via United States Postal Service 
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of all claims with a properly executed signed affidavit in accordance with the Contract 
Documents to the PROJECT MANAGER within twenty-four (24) hours of sending the 
electronic copy.  It shall be understood and agreed that all costs whatsoever associated 
herein shall be included in the CONTRACTOR’S lump sum price.  

 
C. The CONTRACTOR’S superintendent shall be responsible for providing routine schedule 

updates, daily visitor list, and daily progress reports to the PROJECT REPRESENTATIVE.  
Such documentation shall be submitted to the PROJECT REPRESENTATIVE no later than 
8:00 AM the following business day and shall commence the first week after the 
CONTRACTOR mobilizes on-site.  

 
D. The superintendent’s daily progress report shall be signed and include, at a minimum, the 

following: 

 Date, project name, and CIP number 

 Sub-contractor’s personnel on-site and hours worked or attach a properly executed 
visitor log. 

 Test performed, location, and company performing testing, including test results 

 Detail Description of Work performed for that day, including subcontractors 

 Deficiencies noted and/or corrected 

 Weather conditions 

 All equipment on-site and whether active/inactive 

 Equipment/materials delivered that day and attach vendors delivery ticket 

 Visitors, including arrival/departure times 

 CONTRACTOR’S personnel on on-site and hours worked or attach a properly 
executed visitor log. 

 State whether the project is behind schedule or not (yes/no) based on the 3-week 
look ahead provided by the CONTRACTOR. 

 If no work performed that day by the CONTRACTOR or their subcontractor, it shall 
be so stated, along with a detailed explanation  why the Contractor did not 
perform work on-site. 

 
E. The CONTRACTOR understands and agrees that failure to provide the superintendent’s 

daily progress report to PROJECT REPRESENTATIVE within the timeline recited 
hereinabove, the CONTRACTOR shall be considered in noncompliance with the Contract.  
It shall be understood and agreed that all costs whatsoever associated hereinabove shall 
be included in the CONTRACTOR’S lump sum price. 

 
1.18 CONTRACTOR’S DAILY PERSONNEL / VISITOR LOG 
 

The CONTRACTOR acknowledges responsibility and agrees to provide a daily list of all 
personnel on-site under the supervision of the CONTRACTOR, including their visitors, 
subcontractors and suppliers. The daily list shall include the date, individual’s complete name, 
time he/she (arrived/departed), and company affiliation for each person visiting/working on-site 
that day.  Furthermore, the CONTRACTOR shall be responsible for submitting their daily 
personnel/visitor log to the PROJECT REPRESENTATIVE no later than 8:00 AM the following 
business day and shall commence the first Monday after the CONTRACTOR mobilizes on-site 
and thereafter.   It shall be understood and agreed that all costs whatsoever herein shall be 
included in the CONTRACTOR’S lump sum price. 
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1.19 SUBCONTRACTOR SUPERINTENDENTS:  ELECTRICAL and 
INSTRUMENTATION 

 
The CONTRACTOR’S proposed subcontractors for electrical and instrumentation shall provide 
qualified superintendents and this is not optional.  The superintendents shall have successfully  
completed five (5) projects in their respective fields and must be of similar size, scope, and costs  
as to the Work described and outlined in the Contract Documents.  The five (5) successfully 
completed projects shall be up to and including the date of bid opening.  Projects under 
construction at the time of bid opening are disqualified.  Superintendents shall be fluent in English 
and be present at all times when any work whatsoever is being performed in their respective 
fields, regardless of the circumstances.  All communications to these superintendents shall be 
through the CONTRACTOR’S project manager or superintendent.  Résumés of the electrical and 
instrumentation superintendents shall be submitted to the PROFESSIONAL at the pre-
construction meeting.  The PROFESSIONAL AND PROJECT MANAGER reserves the right to 
reject any or all superintendents’ résumés, if the evidence submitted by, or investigation of, the 
individual(s) fails to satisfy the PROJECT MANAGER at his sole discretion that the individual(s) 
is/are not properly qualified to carry out the obligations described and outlined in the Contract 
Documents.  Once the superintendents have been accepted by the PROFESSIONAL in writing 
from the submitted résumés, they shall not be replaced, substituted, or removed at any time 
during the life of this Contract, without the written consent from the PROFESSIONAL, excluding 
any preplanned vacation or sick time.  Furthermore, all vacation time must be coordinated with 
PROJECT REPRESENTATIVE and/or the PROJECT MANAGER at least seventy-two (72) hours 
in advance. 

 
1.20 CONTRACTOR’S RESPONSIBILITIES 

 
The CONTRACTOR hereby acknowledges responsibility for assembling, coordinating, and 
submitting a detailed maintenance of plant operations (MOPO) outlining the Work that will be 
performed, including equipment and means/methods to the PROFESSIONAL.  Especially Work 
that impacts the plant and/or involves COUNTY Operations’ Staff assistance.  When an 
interruption or shutdown is determined to be unavoidable, the CONTRACTOR must provide a 
minimum of seventy-two (72) hours advance written notice to the PROFESSIONAL. In the event 
the COUNTY is unable to accommodate the CONTRACTOR and/or their subcontractors 
proposed date and time, the CONTRACTOR and/or subcontractor shall re-schedule to the 
COUNTY’S convenience.  Furthermore, the CONTRACTOR acknowledges and agrees that any 
delays whatsoever associated herein shall not entitle the CONTRACTOR or the subcontractor to 
any type of monetary compensation, delay claim, damages, overhead, personnel costs, materials 
or equipment costs, even if the COUNTY cancels at the last hour.  Due to the complexity of 
maintaining continuous water treatment operations, the CONTRACTOR acknowledges and 
agrees that they have anticipated delays in their lump sum price.  Furthermore, the 
CONTRACTOR shall be responsible for supplying temporary equipment, back-up generator 
power, and appurtenances as necessary to reduce the impact to the facility operations.  It shall 
be understood and agreed that all costs whatsoever associated herein shall be included in the 
CONTRACTOR’S lump sum price. 

 
1.21 UNITARY RESPONSIBILITY 

The CONTRACTOR shall have the overall responsibility for the integration of the components 
required for this project.  The CONTRACTOR is responsible for coordinating the delivery, 
storage, testing, installing and starting-up of all equipment.  Under no circumstances whatsoever 
will the COUNTY accept any deliveries on behalf of the CONTRACTOR or their subcontractor(s).  
The CONTRACTOR and/or their subcontractor(s) understand and agree they are responsible for 
scheduling, coordinating, loading, off-loading, labor, materials, and transporting all equipment 
purchased by the COUNTY located off-site and on-site. 
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1.22 COMPETENT PERSON  
 

The CONTRACTOR is responsible for providing a Competent Person, which may not be the 
project manager or superintendent.  The Competent Person shall be required and as defined in 
the Code of Federal Regulations (CFR) 1926 Competent.  Furthermore, at the pre-construction 
meeting, the CONTRACTOR shall provide the name and appropriate certification(s) of such 
individual.  Such individual may not be removed, substituted, or replaced during the life of the 
project and without the expressed written consent from the PROFESSIONAL or the PROJECT 
MANAGER. 

 
1.23 CONTRACTOR’S WORK FORCE 

 
The CONTRACTOR shall be required to perform, with its own forces, at least fifty-one percent 
(51%) of actual construction (labor) work on this contract (excluding administrative and 
supervisory functions). 

 
1.24 USE OF PREMISES 

A. The CONTRACTOR acknowledges and agrees to confine all equipment, storage of 
materials, employees/vendors parking, and operations of its work force and subcontractors 
to areas permitted by law, ordinances, permits and the Contract Documents.  Furthermore, 
the CONTRACTOR acknowledges and agrees to install silt/filter fence (1-1/2” x 1-1/2” actual 
dimensions’ and hardwood posts 6’ foot on-center and high strength (100 gram) fabric buried 
8” deep) around all staging/storage/parking/field office areas and it shall be properly 
maintained on a daily basis for the life of the contract.  Failure to properly maintain the silt/filter 
fence shall be considered breach of Contract and will delay review of the CONTRACTOR’S 
monthly draft application for payment until corrected to the PROJECT REPRESENTATIVE’S 
acceptance.  It shall be understood and agreed that all costs whatsoever associated 
hereinabove shall be included in the CONTRACTOR’S lump sum price. 

B. Use of the South County Potable Re-pump Station, including but not limited to: bathroom, 
telephones, waste receptacles, dumpster, water spigots, electrical receptacles, and so forth 
by the CONTRACTOR or their subcontractor is strictly prohibited. 

C. The CONTRACTOR and their subcontractor shall conduct their Work in such a manner to 
avoid any damage to the South County Potable Re-pump Station property.  Any damage to 
the following but not limited to: structures, stormwater inlet boxes, sidewalks, ponds, 
driveways, culverts, concrete slabs, asphalt pavement (especially equipment cleat marks), 
landscaping, sod, permanent reference markers, property corner markers, and utility services 
not called out in the Contract Documents shall be repaired and/or replaced, and restored 
within 24 hours to their original condition at no additional cost whatsoever to the COUNTY. 
It shall be understood and agreed that all costs whatsoever hereinabove are included in the 
CONTRACTOR’S lump sum price.  

D. The CONTRACTOR acknowledges and agrees to preserve and provide protection around 
the following, but shall not be limited to:  trees, shrubs, storm drains, culverts, inlet boxes, 
catch basins, and grass adjacent to the Work which does not reasonably interfere with the 
construction, as determined solely by the COUNTY.   Failure to properly protect the above-
mentioned shall be considered breach of Contract and will delay review of the 
CONTRACTOR’S monthly draft application for payment until corrected to the PROJECT 
REPRESENTATIVE’S acceptance.  It shall be understood and agreed that all costs 
whatsoever hereinabove are included in the CONTRACTOR’S lump sum price. 

 
 
 
 
1.25 UTILIZATION OF PRIVATE OR PUBLIC PROPERTY 
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The CONTRACTOR shall not enter upon private or public property (off-site easements, adjacent 
property owned by others, including COUNTY property, and any other off-site property not owned 
by the CONTRACTOR) for any purpose whatsoever without first securing the expressed written 
consent from the property owner and furnishing a copy to the COUNTY upon request.  This 
requirement will be strictly enforced and not optional, particularly with regard to such properties, 
which may be used for storage, parking, office trailers, and staging.  No interruption of 
egress/ingress to the property shall be made unless prior arrangements acceptable to the 
occupant or owner of the affected property have been made by the CONTRACTOR, and an 
expressed written copy of such authorization must be provided to the COUNTY.  The 
CONTRACTOR shall be responsible for restoring such property to its original condition or to the 
property owner’s acceptance at no additional cost whatsoever to the COUNTY. 

 
1.26 PRE-CONSTRUCTION DIGITAL COLOR VIDEO 

The CONTRACTOR acknowledges and agrees to provide a pre-construction digital color video 
in DVD format of the entire project site, equipment storage area, material storage area, 
construction parking area, field office, admin/pump/electrical building, and general vicinity.  The 
CONTRACTOR understands and agrees that they are responsible for acquiring the services of 
an Independent Professional Videography Company that has experience videoing water 
treatment plants as described and outlined in the Contract Documents.  The CONTRACTOR and 
their subcontractors acknowledge, understand, and agree the pre-construction video shall be the 
means by which the COUNTY will determine if any damage whatsoever was pre-existing or 
caused by the CONTRACTOR and/or the CONTRACTOR’S equipment, and/or their 
subcontractor(s) and/or their subcontractor(s) equipment.  The CONTRACTOR understands it is 
their sole responsibility to make certain the Independent Professional Videography Company is 
thorough and captures all existing conditions.  It shall be understood and agreed that all costs 
whatsoever are included in the CONTRACTOR’S lump sum price.  

 
1.27 EXISTING UTILITIES  

A. The CONTRACTOR hereby acknowledges responsibility and agrees to locate and verify the 
exact horizontal and vertical dimensions of all existing above and below ground utilities in 
advance, which shall include exploratory (hand digging/mechanical/potholing) excavation.  
Furthermore, it shall be understood and agreed that the information provided in the Contract 
Documents referencing location and elevation of any existing utility has been prepared from 
the most reliable information available to the COUNTY during the design, but must be field 
verified by the CONTRACTOR.  The CONTRACTOR shall be responsible for performing due 
diligence, reasonable care, and exploratory (hand digging/mechanical/potholing) excavation 
in coordinating their work pertaining to existing utilities.  The CONTRACTOR agrees to 
exercise all precautionary measures necessary to brace, shore, maintain service, protect, 
and support any and all existing utilities during construction.  It shall be understood and 
agreed that all costs whatsoever are included in the CONTRACTOR’S lump sum price.  

 

B. If the CONTRACTOR neglects to fulfill their reasonable care, due diligence, and exploratory 
(hand digging/mechanical) excavation in advance of any work, it shall be understood and 
agreed that the CONTRACTOR has forfeited any and all rights to make a claim for monetary 
compensation, damages, overhead, personnel cost, materials, and equipment cost.  If the 
CONTRACTOR does indeed fulfill their reasonable care, due diligence, and exploratory 
(hand digging/mechanical) excavation in advance of any work with respect to existing above 
and below ground utilities and they are subsequently delayed by an unknown existing utility 
conflict or unforeseen condition, the CONTRACTOR must make a written claim within seven 
(7) calendar days of occurrence, but only for an extension of Contract Time.  
CONTRACTOR’S claim must be clear, concise, and supported with the appropriate 
documentation and in accordance with the Contract Documents.  Furthermore, if the 
CONTRACTOR fails to notify the PROJECT REPRESENTATIVE or the PROJECT 
MANAGER in writing within the specified time stated hereinabove, it shall be understood and 
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agreed that the CONTRACTOR has forfeited any and all rights whatsoever for an extension 
of contract time.  

C. In the event an interruption should occur to an existing utility (above/below ground) service 
due to negligence, accidental breakage, exposure, or lack of support by the CONTRACTOR 
of their subcontractor, the CONTRACTOR shall immediately notify the COUNTY and restore 
or replace the utility service immediately working continuously until the service is accepted 
by the COUNTY.  If the CONTRACTOR is unable or unwilling to restore or replace the utility 
service that was damaged by the CONTRACTOR in a timely manner, the COUNTY may do 
so at the CONTRACTOR’S expense.  It shall be understood that all costs whatsoever are 
included in the CONTRACTOR lump sum price. 

 
1.28 DISCHARGE PERMIT ASSOCIATED WITH CONSTRUCTION 
 ACTIVITY REGULATED BY ADMINISTRATIVE AGENCIES 

Under the provisions of the Federal Water Pollution Control Act a/k/a Clean Water Act (CWA), 
as amended, Federal Law prohibits the discharge of any pollutants to waters from construction 
activities without a National Pollutant Discharge Elimination System Permit (NPDES) and/or 
Environmental Protection Commission Permit (EPC), and/or Department Environmental 
Protection (DEP), and/or Southwest Florida Water Management District Permit (SWFWMD).  The 
CONTRACTOR shall be responsible for paying, applying, and acquiring all applicable permit(s) 
necessary from the enforcing agency(s) having jurisdiction, at least seventy-two (72) hours in 
advance of any dewatering or excavation activities.  Furthermore, the CONTRACTOR and their 
subcontractor(s) must place filter sedimentation bags/socks at the end of all discharge hoses, 
regardless if for groundwater or surface water dewatering, and they are responsible for replacing 
them monthly or when damaged.   This will be strictly enforced and not optional, including made 
part of the CONTRACTOR’S prepared SWPPP report.  The CONTRACTOR shall provide a copy 
of all applicable permit(s) to the COUNTY upon request and must conspicuously display all 
permits on-site.  The CONTRACTOR acknowledges, understands, and agrees that all permits 
acquired by the CONTRACTOR and referenced in the CONTRACT DOCUMENTS shall be the 
sole responsibility of the CONTRACTOR.  Furthermore, any infringements upon the terms and 
conditions recited within said permits shall be corrected immediately at the CONTRACTOR’S 
expense, including paying any fees, penalties and/or legal fees imposed by the enforcing 
agency(s) having jurisdiction due to the CONTRACTOR or their subcontractors’ negligent 
discharge of duty and unreasonable care.  It shall be understood and agreed that all costs 
whatsoever are included in the CONTRACTOR’S lump sum price.  

 
1.29 ASSET MANAGEMENT (CAMS) 

 

The CONTRACTOR expressly acknowledges they are the sole responsible party for 
accumulating, preparing, and maintaining an electronic Asset Data Template in Excel Microsoft 
Office format (version at the time of bid opening) to ensure the COUNTY’s asset registry has an 
up-to-date listing of all existing and new assets removed, relocated, reinstalled, and installed by 
the CONTRACTOR or their subcontractor. The Asset Data spreadsheet shall include the 
following but not limited to: 3-million-gallon tank and incidentals, valves (4” & larger), air release 
valves (all sizes), vaults, pumps, VFD’s, fittings, slabs, ponds, structures, electrical, 
instrumentation, above/underground (potable/wastewater/ reclaimed water) piping, and so forth.  
The COUNTY Standard Operating Procedure for collection of Public Utilities Department asset 
data shall be adhered to by the CONTRACTOR as applicable. The CONTRACTOR shall use the 
COUNTY provided Asset Data Template to capture all relevant information including, but not 
limited to, asset name, serial numbers, model, type, location, coordinates, elevations, 
specification, labor breakdown cost, equipment breakdown cost, preventive maintenance 
schedule, electrical meg readings, operation and maintenance (O&M) manuals, and photos of 
the asset. The CONTRACTOR acknowledges all structures, below-grade pipelines, underground 
duct banks, buildings, valves (2” & larger), below-grade fittings, ARV (2” & larger), 6-million-gallon 
tank, and all concrete slabs shall be captured by a current, licensed, and active Florida 
Professional Surveyor and Mapper.  The FPSM shall confirm the referenced items are installed 
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in accordance with the Contract Documents and provide coordinates and elevations.  A draft 
copy of the CONTRACTOR’S Asset Data Template shall be submitted to the PROJECT 
REPRESENTATIVE on a monthly basis and attached to the CONTRACTORS draft application 
for payment.  All removed, relocated, and installed assets, including stored materials, shall be 
captured on the Asset Data Template for the monthly period the CONTRACTOR is invoicing.  
The CONTRACTOR expressly acknowledges this will delay review of the CONTRACTOR’S 
monthly draft application for payment until the Asset Data Template is brought current to the 
PROJECT REPRESENTATIVE’S and/or the PROJECT MANAGER’S acceptance.  It shall be 
understood and agreed that all costs whatsoever are included in the CONTRACTOR’S lump sum 
price.  

 
1.30 PROCUREMENT, SCHEDULING, 350 HP PUMPS/VFDS 

D. The CONTRACTOR acknowledges and agrees they are responsible for procuring all 
materials and equipment necessary to perform the Work described and outlined in the 
Contract Documents.  This shall include but not limited to: labor, equipment, materials, 
electrical, instrumentation, mechanical, plumbing, parts, tools, and so forth, for this project.  
All procurement shall be performed in a timely manner to avoid compromising the contract 
milestone dates.  Furthermore, the CONTRACTOR understands and agrees that the 
warranty date for all purchased materials and equipment commences on the date the 
CONTRACTOR achieves Substantial Completion, regardless when the materials were 
purchased or delivered to the site.  The CONTRACTOR further acknowledges responsibility 
for scheduling, coordinating, testing, inspecting, and training in a timely manner to avoid 
compromising the contract milestone dates established in the Contract Documents.   

 

E. The CONTRACTOR acknowledges and agrees to deploy additional work force personnel 
and equipment during the elected regular working (7:00 AM to 3:30 PM / 7:00 AM to 5:30 
PM) hours as necessary and/or as requested by the PROFESSIONAL in order to maintain 
their accepted critical path schedule and contract milestone dates, at no additional cost 
whatsoever to the COUNTY.  Furthermore, the CONTRACTOR hereby acknowledges and 
agrees to increase on-site skilled qualified workforce personnel (not management staff) and 
equipment before requesting any additional hours/days outside the elected regular working 
hours from the PROFESSIONAL when the critical path or near critical path has ten (10) of 
less working days of total float.   

 

F. The CONTRACTOR acknowledges and agrees they are responsible for all: labor, equipment, 
scheduling, coordinating, loading, transporting, offloading, properly storing, programming, 
training, startups (3) (CONTRACTOR/vendor/COUNTY), installing, and so forth in the 
Contract Documents for the two (2) 350 HP pumps from Barney’s Pumps and two (2) 350 
HP variable frequency drives (VFD) from ICON Technologies both purchased by the 
COUNTY under a separate contract.  It shall be understood and agreed that all costs 
whatsoever are included in the CONTRACTOR’S lump sum price.  

 
1.31 SUBMITTALS AND SAMPLES 

A. The CONTRACTOR hereby acknowledges they are responsible for providing electronic and 
three copies (additional hard copies if requested by the PROJECT MANGAGER at no 
additional cost to the COUNTY) of submittals and samples to the PROFESSIONAL.  
Furthermore, it shall be understood and agreed that all submittals must be reviewed and 
accepted by the PROFESSIONAL prior to installation.  Should the CONTRACTOR purchase 
or fabricate any materials or equipment prior to receiving the express written acceptance 
from the PROFESSIONAL.  The CONTRACTOR hereby acknowledges they are proceeding 
at their own financial risk. The CONTRACTOR shall be responsible for submitting all 
submittals in the format as described and outlined in the Contract Documents.  All 
CONTRACTOR submittals, including their subcontractors, manufactures, and vendors shall 
be certified by the CONTRACTOR and shall include the submittal notation / stamp described 
in the General Terms and Conditions.  Any submittal found incomplete or not clearly 
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marked/highlighted identifying the item(s) being reviewed, and/or not having the required 
notation / stamp, shall be returned without review and shall be considered as one submittal.  
The CONTRACTOR shall not be entitled to any type of monetary compensation, delay claim, 
damages, overhead, personnel cost, materials, or equipment cost for incomplete submittals 
impacting the project schedule.  It shall be understood that all costs whatsoever are included 
in the CONTRACTOR’S lump sum price. 

B. The CONTRACTOR shall allow twenty-one (21) calendar days, excluding COUNTY 
recognized holidays, for the PROFESSIONAL to review and provide comments, if any, on all 
submittals and samples.  Time shall commence when the PROFESSIONAL receives the 
electronic and hard copies of the submittal and samples in their office, not the 
CONTRACTOR’S transmittal date.  It is specifically brought to the CONTRACTOR’S 
attention that the COUNTY reserves the right to withhold monies due to the CONTRACTOR 
to cover any costs incurred by the PROFESSIONAL for additional review time beyond a 
second re-submittal.  Additionally, the CONTRACTOR shall allow twenty-one (21) calendar 
days, excluding COUNTY recognized holidays, for the PROFESSIONAL to review and 
provide comments, if any, on all second re-submittal.  Any submittal outside the second re-
submittal, or any other delay in obtaining the PROFESSIONAL’S review for conformance to 
the design requirements, shall not entitle the CONTRACTOR to any type of monetary 
compensation, delay claim, damages, overhead, personnel cost, materials, and equipment 
cost.  It shall be understood that all costs whatsoever are included in the CONTRACTOR’S 
lump sum price.  

C. The PROFESSIONAL’S review and acceptance of any submittal shall not relieve the 
CONTRACTOR of their sole responsibility for any errors, omissions, or deviations from the 
requirements of the Contract Documents.  Furthermore, the CONTRACTOR must call the 
PROFESSIONAL’s attention to any deviation in writing on the submittal cover sheet at the 
time of submission and the PROFESSIONAL must provide expressed written consent 
thereto.  Furtherance, acceptance of any submittal by the PROFESSIONAL shall not relieve 
the CONTRACTOR from their sole responsibility for errors, omissions, or deviations in their 
submittal regardless of when such is discovered.  It shall be at the PROJECT MANAGER’S 
sole discretion to accept or reject any work or materials, if the submittals or shop drawings 
are discovered to be in noncompliance with the Contract Documents, including after 
installation.  All costs whatsoever to bring the matter into compliance with the Contract 
Documents shall be paid by the CONTRACTOR.  The CONTRACTOR is strongly advised 
and encouraged to thoroughly review all submittals prior to forwarding, including their 
subcontractors and vendors to the PROFESSIONAL.  It shall be understood that all costs 
whatsoever are included in the CONTRACTOR’S lump sum price.  

 
1.32 TRAINING 

 
The CONTRACTOR expressly acknowledges they are responsible for providing training on 
equipment supplied and installed by the CONTRACTOR, including equipment purchased by the 
COUNTY and installed by the CONTRACTOR.  The CONTRACTOR understands and agrees to 
video one of the two classroom trainings and one of the two field trainings.  All videoing shall be 
performed by an Independent Professional Videographer, not the CONTRACTOR’S staff.  
Furthermore, the classroom training shall be in PowerPoint format that follows the COUNTY staffs 
pre-accepted training manuals.  The CONTRACTOR shall be responsible for providing training 
manuals to all attendees and the training manuals must be accepted by the PROFESSIONAL prior 
to scheduling any training. The CONTRACTOR hereby acknowledges that all training shall be 
performed by the equipment Manufactures staff and they have at least five (5) years’ experience in 
the area they are providing training.   The CONTRACTOR shall be responsible for providing morning 
and afternoon training and they shall occur on different days.  More importantly, training shall not 
commence nor be scheduled until after the CONTRACTOR and/or their subcontractors and 
vendor/manufactory have successfully tested the equipment and/or materials the COUNTY staff is 
being trained on.  The CONTRACTOR shall disregard any all references made in the Contract 
Documents about training commencing at a different time or day.   The CONTRACTOR expressly 
acknowledges if the COUNTY is unable to accommodate the CONTRACTOR and/or their 
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subcontractors and/or vendors proposed date and/or time for training, the CONTRACTOR and/or 
their subcontractor and/or vendor shall re-schedule to accommodate the COUNTY. Furthermore, 
the CONTRACTOR acknowledges and agrees that any delays whatsoever with coordinating and 
scheduling training shall not entitle the CONTRACTOR and/or their subcontractor and/or vendors 
to any type of monetary compensation, delay claim, damages, overhead, overtime expenses, 
personnel costs, materials, or equipment costs.  It shall be understood all costs whatsoever are 
included in the CONTRACTOR’S lump sum price.   

 
1.33 TESTS AND INSPECTIONS 

A. All equipment and materials installed under this contract shall be subject to adequate 
inspection and testing by an outside Independent Professional Testing Company in 
accordance with accepted practices and standards set forth in the Contract Documents 
and/or construction industry.  The CONTRACTOR acknowledges and agrees that they 
have included all such costs whatsoever for inspection, laboratory testing, equipment 
testing, electrical testing, and etc. in their lump sum price. 

B. The Independent Professional Testing Company shall meet the requirements set forth in 
the “Recommended Requirements for Independent Laboratory Qualification,” published by 
American Council of Independent Laboratories, and basic requirements of the American 
Society for Testing and Materials (ASTM) E 329 “Standards of Recommended Practice for 
Inspection, Testing Agencies for Concrete and Steel, National Electrical Code (NEC) as 
Used in Construction”, as well as other qualifications set forth in the Contract Documents.  
It is the intent of the Contract Documents that the versions of these documents that are 
applicable are the versions that are current at the time of bid opening. 

C.  It is the CONTRACTOR’S sole responsibility to ensure that all tests are performed by an 
outside Independent Professional Testing Company and the Independent Professional 
Testing Company shall provide a qualified/certified individual and this individual must have 
at least five (5) years current and active experience performing such tests in order to 
ascertain the contractual requirements are being fulfilled.  The qualified/certified 
individual’s five (5) years current active experience shall be up to and including the date of 
the bid opening.    The CONTRACTOR must provide at least forty-eight (48) hours advance 
notice to the PROJECT REPRESENTATIVE and/or the PROJECT MANAGER of its 
readiness for such tests, in order to allow for observation of testing.  The CONTRACTOR 
is responsible for providing a copy of all field test reports to the PROJECT 
REPRESENTATIVE and/or the PROFESSIONAL upon completion that day.  
Signed/sealed/certified tests reports shall be submitted to PROJECT REPRESENTATIVE 
and/or the PROFESSIONAL within five (5) calendar days of actual testing.  This contractual 
requirement shall be strictly enforced and not optional.  Furthermore, failure to provide test 
reports as stated herein shall delay review of the CONTRACTOR’S monthly draft 
application for payment until corrected to the PROJECT REPRESENTATIVE and/or the 
PROFESSIONAL satisfaction.  The CONTRACTOR shall bear the sole responsibility to 
ascertain that all tests meet or exceed the Contract Document requirements.  The 
CONTRACTOR shall be responsible for coordinating and paying for all retests resulting 
from its failure to provide work that passes required tests. It shall be understood and agreed 
that all costs whatsoever are included in the CONTRACTOR’S lump sum price. 

D. Materials of construction, particularly those upon which the strength and durability of the 
structure may depend, shall be subject to inspection and testing to establish conformance 
with Contract Documents and suitability for uses intended at the CONTRACTOR’S 
expense.   

E. It is specifically brought to the CONTRACTOR’S attention that there is specific 
electrical/instrumentation performance testing (megger (#14 and larger), continuity, 
infrared inspection, fiber optic (pre/post), thermography, lug torque, and so forth) 
requirements in the Contract Documents.  It is the CONTRACTOR’S sole responsibility to 
have the tests performed by an Independent Professional Testing Company and the 
Independent Professional Testing Company must provide an individual with at least five 
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(5) years current experience performing such tests.  Tests that are specified to conform to 
codes or other guidance documents (e.g. NEC, ASTM, etc.) shall be performed in 
accordance with the latest edition at the time of bid opening.  It shall be understood and 
agree that all associated costs whatsoever are included in the CONTRACTOR’S lump sum 
price. 

F. If the Contract Documents, laws, ordinances, acts, rules, regulations or orders of any  
enforcing agency(s) having jurisdiction, requires any or all work to be specifically inspected, 
tested, or approved by some other party, the CONTRACTOR shall be responsible for 
confirming that all requirements have been met at no additional cost whatsoever to the 
COUNTY. 

G. Any work that requires observation and/or testing that is covered up without the PROJECT 
REPRESENTATIVE and/or PROFESSIONAL and/or the responsible authority 
acknowledgement and/or consent of acceptance, the work shall be uncovered by the 
CONTRACTOR or their subcontractor at no additional cost whatsoever to the COUNTY, if 
directed by the PROJECT REPRESENTATIVE and/or PROFESSIONAL.  The PROJECT 
MANAGER reserves the right at their sole discretion to reject or waive this unaccepted 
work. 

H. Any work that fails to meet: any required testing and/or noncompliance with the Contract 
Documents and/or observation for acceptance under this contract shall be considered 
defective.  Such defective work may be rejected or accepted by the PROJECT MANAGER 
at their sole discretion.  If rejected, it shall be the CONTRACTOR’S sole responsibility to 
make any and all necessary corrections at no additional cost whatsoever to the COUNTY, 
regardless of when it’s discovered, including after installation. 

I. There will be a PROJECT REPRESENTATIVE on-site to observe any or all materials and 
construction.  Such observations may extend to any or all parts of the construction, 
including the preparation and manufacturing of the materials that will be permanently 
installed.  The PROJECT REPRESENTATIVE is not authorized to alter, revoke, enlarge 
or relax the provisions of the Contract Documents, nor are they authorized to issue 
instructions contrary to the Contract Documents.  The PROJECT REPRESENTATIVE will 
keep the PROFESSIONAL and the PROJECT MANAGER informed on the progress of the 
construction and the manner by which it is being accomplished.  Furthermore, the 
PROJECT REPRESENTATIVE shall call attention to the CONTRACTOR any possible 
infringement upon the Contract Documents.  The PROJECT REPRESENTATIVE does not 
have the authority to reject or accept defective materials and/or construction nor suspend 
or stop any work that is being installed contrary to the Contract Documents.  Upon 
notification from the PROJECT REPRESENTATIVE or the PROJECT MANAGER of any 
defective work or equipment and the CONTRACTOR, or their subcontractor, elects to 
suspend or stop work, they shall not be entitled to any type of monetary compensation, 
delay claim, damages, overhead, personnel cost, materials, and equipment costs because 
of such action.  The CONTRACTOR acknowledges and agrees that the Director of the 
Public Utilities Department (PUD) is the only party authorized to suspend or stop any work. 

J. Neither observations by the PROJECT REPRESENTATIVE or the PROJECT MANAGER 
nor observations or tests performed by an outside Professional Company shall relieve the 
CONTRACTOR from their contractual obligation to perform the work as described and 
outlined in the Contract Documents. 

 
1.34 RECORD DRAWINGS 

A. The CONTRACTOR acknowledges responsibility for providing certification on the below-
mentioned, especially the Record Drawings/CAMS data, from a current, active, licensed 
Florida Professional Surveyor and Mapper (FPSM).  The FPSM shall have five (5) years 
current active experience including up to the time of bid opening, with projects similar 
difficulty and magnitude as described and outlined in the Contract Documents.  It shall be 
understood and agreed that all costs whatsoever are included in the CONTRACTOR’S 
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lump sum price.  The FPSM shall provide and certify the coordinates and elevations of the 
following: 

a. Underground utilities (every 200 feet), bends/deflections, fittings, valves (4” & 
larger), air release valves (all sizes), valve pads, top of the 2” valve nut, and 
fire hydrants. 

b. Buildings, wetwells, manholes, structures, 3-million-gallon tank, concrete 
slabs, pavement, grades, driveways, sidewalk, perimeter fencing, and gates. 

c. Unground electrical/instrumentation conduit duct banks (every 100 feet 
including all bends/deflections/stub-ups or change in grade), junction boxes, 
hand holes, light poles, meter cans, disconnects, transformers, electrical 
racks.  

d. Stormwater ponds, culverts, finished grades, inlet boxes, and drainage 
piping. 

B. The CONTRACTOR agrees to have their FPSM provide monthly inspection 
reports/sketches, especially when the CONTRACTOR achieves fifty-percent (50%) 
completion and (100%) completion.  The fifty-percent (50%) completion shall be 
determined by the CONTRACTOR’S application for payments, minus stored materials and 
mobilization.  Furthermore, the CONTRACTOR’S FPSM shall submit their monthly 
inspection reports/sketches to the PROJECT REPRESENTATIVE at the beginning of each 
month, commencing when the CONTRACTOR mobilizes on-site and thereafter.  The 
PFSM reports/sketches shall certify vertical and horizontal control of the following but shall 
not be limited to: underground utility piping, buildings, structures, slabs, duct banks, valves 
(4” & larger), fire hydrants, fittings, air release valves, ponds, culverts, inlet boxes, drainage 
piping, and appurtenances.  Such reports/sketches shall be signed by the FPSM 
acknowledging and certifying that the CONTRACTOR’S or their subcontractor’s work is 
indeed, within compliance of the Contract Documents.  It shall be understood that all costs 
whatsoever are included in the CONTRACTOR’S lump sum price. 

 
C. The CONTRACTOR acknowledges responsibility for notifying the PROJECT 

REPRESENTATIVE and/or the PROJECT MANAGER in writing within twenty-four (24) 
hours upon receiving confirmation from their FPSM that the work is not in compliance with 
the Contract Documents.  Furthermore, the CONTRACTOR shall include in their written 
notification any recommended corrective action, including up to removal and replacement, 
for the PROJECT REPRESENTATIVE and/or the PROJECT MANAGER to accept or reject 
at their sole discretion.  Such corrective action, if accepted by the PROFESSIONAL, shall 
be entirely at the CONTRACTOR’S expanse.   

 
D. The PROJECT REPRESENTATIVE and/or the PROJECT MANAGER, at their sole 

discretion, may reject reviewing and accepting the CONTRACTOR’S draft application for 
payment if the following are not current:  FPSM inspection reports/sketches, Record 
Drawings, and CAMS Template. 

 
F. The CONTRACTOR acknowledges they are responsible for keeping adequate records and 

supporting documentation throughout the project.  When the CONTRACTOR believes they 
have achieved fifty-percent (50%) completion--for this activity, fifty-percent (50%) 
completion shall be determined by the CONTRACTOR’S application for payments, minus 
stored materials and mobilization, the CONTRACTOR shall submit a copy of their red lined 
marked-up Record Drawings to the PROJECT REPRESENTATIVE and/or the PROJECT 
MANAGER for review of compliance with Record Drawing practices.  Upon completion of 
the Work, the CONTRACTOR shall furnish to the PROJECT REPRESENTATIVE and/or 
the PROJECT MANAGER the marked up set of Contract Documents used to maintain a 
record of as-built conditions throughout the project.  Recording of all information in the field 
shall be done by the CONTRACTOR and kept current during the progress of the Work and 
available for inspection by the PROJECT REPRESENTATIVE and/or the PROJECT 
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MANAGER at all time.  The location of existing and proposed piping, valves, hand holes, 
fittings, wyes, tees, manholes, mailboxes, trees, landscaping, driveways, storm pipe 
culverts, mitered end section inverts, fence, water meters, service laterals, cleanouts and 
so forth, shall be verified by the FPSM. It shall be understood that all associated costs 
whatsoever are included in the CONTRACTOR’S lump sum price. 

 
G. Each page of the Record Drawings shall bear the name, date, and original signature of the 

CONTRACTOR and/or subcontractor responsible for the Work and who provided the 
horizontal and vertical dimensions and elevations on the Record Drawings.  The signature 
shall acknowledge and certify that the Record Drawings do, in fact, reflect the true as-built 
conditions. It shall be understood that all associated costs whatsoever are included in the 
CONTRACTOR’S lump sum price. 

 
H. Elevations are required and shall be referenced to NGVD 1988.  The elevation and 

coordinate of all benchmarks utilized for construction shall be reflected on the Record 
Drawings.  Record Drawings shall reflect physical coordinates and elevations of all existing 
water mains, gravity sanitary sewers, water meters, telephone poles & support cables, 
reclaim water mains, valves, storm drains, structures, manholes, sanitary force mains and 
any other existing utilities within the project construction limits.  It shall be understood that 
all associated costs whatsoever are included in the CONTRACTOR’S lump sum price. 

I. It shall be understood and agreed that no applications for payment shall be accepted by 
the PROJECT REPRESENTATIVE and/or the PROFESSIONAL if the Record Drawings 
are not current or are found to be missing pertinent information, as determined by the 
PROJECT REPRESENTATIVE and/or PROFESSIONAL.  The CONTRACTOR 
understands their monthly draft application for payment will not be reviewed by the 
PROJECT REPRESENTATIVE until the as-builts are corrected to the PROJECT 
REPRESENTATIVE’S satisfaction. 

 
J When the CONTRACTOR achieves Substantial Completion they shall furnish to the 

PROFESSIONAL an acceptable set of red-line Record Drawing mark-ups used to record 
the as-built conditions throughout the project.  This contractual stipulation shall be strictly 
enforced and not optional.  It shall be understood that all costs whatsoever are included in 
the CONTRACTOR’S lump sum price   

 
1.35 PREPARATION AND APPLICATION OF CORROSION RESISTANT 

COATING  

A. The CONTRACTOR acknowledges and agrees to provide all the necessary equipment 
and personnel for the following but shall not be limited to: pressure washing minimum 3,000 
psi, power-tools, chemical/solvent cleaning, sand/commercial/industrial blast cleaning, and 
corrosion resistant coating (prime coats, intermediate coats, finish coats, and so forth) on 
all applicable new and existing piping, pipe supports, structures, valves, pumps, 
interior/exterior walls, and equipment / appurtenances identified to be treated in the 
Contract Documents.  Color charts shall be provided by CONTRACTOR and color selected 
by the COUNTY.  

B. The CONTRACTOR shall be responsible for scheduling and coordinating an on-site 
meeting with the CONTRACTOR’S corrosion protective coating subcontractor, 
Manufactures Experienced Coating Representative, CONTRACTOR’S 
superintendent/project manager, PROJECT REPRESENTATIVE, and COUNTY.   The 
Manufactures Experienced Coating Representative shall have at least five (5) years current 
and active experience including up to the bid date, with water corrosion protection coating 
application.  The CONTRACTOR must provide a minimum of seventy-two (72) hours 
advance written notice of this on-site meeting to the PROJECT REPRESENTATIVE and 
PROJECT MANAGER.  In the event the COUNTY is unable to accommodate the 
CONTRACTOR and/or their subcontractor’s proposed date and time, the CONTRACTOR 
and their subcontractor shall re-schedule to the COUNTY’S convenience.  Furthermore, 
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the CONTRACTOR acknowledges and agrees that any delays whatsoever associated 
herein shall not entitle the CONTRACTOR or their subcontractor to any type of monetary 
compensation, delay claim, damages, overhead, personnel costs, materials or equipment 
costs, even if the COUNTY cancels at the last hour.  This on-site meeting is to inspect all 
the existing surfaces and discuss the CONTRACTOR’s means, methods, and products 
prior to commencing any work.   

C. The CONTRACTOR acknowledges and agrees to schedule this on-site meeting prior to 
submitting any corrosion protective coating submittals. Furthermore, the CONTRACTOR 
shall be responsible for providing and attaching the corrosion protective coating 
representative detailed report to the shop drawing submittal that clearly and precisely 
details the means, methods, and materials associated with preparation for, and application 
of, the corrosion protective coatings.  The CONTRACTOR is solely responsible for 
scheduling these activities in such a manner as to not impact CONTRACTOR’S ability to 
meet contractual milestone dates.   It shall be understood and agreed that all costs 
whatsoever associated hereinabove shall be included in the CONTRACTOR’S lump sum 
price. 

 
1.36 WATER FOR PRESSURE TESTING 

The CONTRACTOR shall be responsible for pressure and hydrostatic testing of the 3-million 
gallon glass lined steel tank and all applicable piping in accordance with Contract Documents.  
Furthermore, the CONTRACTOR expressly acknowledges they are responsible for supplying 
and paying for all water, labor, and equipment necessary and incidentals to perform said tests.  
It shall be understood that all costs whatsoever are included in the CONTRACTOR’S lump sum 
price. 

 

 

END OF SECTION 
 

 

 
2.0 MODIFICATIONS TO THE COUNTY’S SPECIFICATIONS 

 
ALL SPECIFICATION SECTIONS 

A. Replace all references to Hillsborough County Planning and Growth Management 
Department with Hillsborough Development Services Department. 

B. Throughout the Contract Documents, defined terms are typically shown in all capital letters, 
bold print, or both.  Some words that are capitalized, bold, or both represent terms that are 
defined in the Contract Documents.  

C. The CONTRACTOR shall disregard “Basis of Payment” sections or any paragraphs and any 
statements in the Contract Documents that infer/imply payment will be made “unit price, foot 
price, linear price, unit cost, unit price adjustment, and so forth” including OWNER/COUNTY 
paying for any testing.  The CONTRACTOR hereby acknowledges this is a lump sum contract 
and all costs are included in the CONTRACTOR’S lump sum price. 

 
 

DIVISION 1 SPECIFICATIONS 
 

A. Section 01091 – REFERENCE SPECIFICATIONS 
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1. 1091-1.02, B. change this paragraph to read “References herein to “Building Code”, 
“Code” or “SSBC” shall be interpreted to mean the latest version of the Florida Building 
Code as adopted/amended by Hillsborough County Building Department unless 
otherwise called out in the Contract Documents.” 

 
B. Section 01530 – PROTECTION OF EXISTING FACILITIES 

 
1. Section 01530 1.01, add the following: 

Use of Premises   The CONTRACTOR shall not enter upon private property for any 
purpose without first securing the permission of the property owner, in writing, and 
furnishing the COUNTY with a copy of said permission.  This requirement will be strictly 
enforced, particularly with regard to such properties, which may be used for material 
storage. 
 
The CONTRACTOR shall confine its equipment, the storage of materials, and the 
operations of its workmen to areas permitted by law, ordinances or the requirements of 
the Contract Documents, and shall not unreasonably encumber the premises with 
materials or equipment. 

 
The CONTRACTOR shall conduct its work in such a manner as to avoid damage to 
adjacent private or public property. Any damages to existing structures or work of any 
kind not called out for in the Contract Documents, including permanent reference 
markers or property corner makers, or the interruption of a utility service, shall be 
repaired or restored promptly at no additional expense to the COUNTY. 
 
The CONTRACTOR will preserve and protect all existing vegetation such as trees, 
shrubs and grass adjacent to the work which does not reasonably interfere with the 
construction, as determined by the COUNTY PROJECT MANAGER. 
 
Existing Utilities Investigation   The CONTRACTOR shall be responsible for verifying, 
excavating (including hand digging) and locating ALL underground utilities to the extent 
that the utilities can be reasonably located.  Information shown on the drawings as to the 
location of existing utilities has been prepared from the most reliable data available to 
the COUNTY. The CONTRACTOR shall be responsible for contacting all utility 
companies for the purpose of having all utilities located by their respective owners. 
 
The locations of existing utilities for the tie-in points are shown on the plans as accurately 
as possible based on the most reliable data available to the COUNTY on record 
drawings.  It is the CONTRACTOR’s responsibility to field verify, research, investigate, 
including hand digging as necessary to locate all connection points including size, 
location, material, and elevation of existing piping and utilities.  
 
The CONTRACTOR is the sole responsible party for excavating and locating all existing 
utilities including, but not limited to, cable, irrigation, fuel / chemical lines, water, sewer, 
reclaimed water, electrical, telephone, fiber optics, or other utilities that affects their work.  
 
CONTRACTOR is responsible for coordinating and providing a detail MOPO to the 
PROFESSIONAL for all the tie-ins, programming/integration, de-energizing, and shut 
downs at least 72 hours in advance.  Calculation of the 72 hours shall not include 
COUNTY recognized holidays or weekends. 
 

 
C. Section 01560 – TEMPORARY ENVIRONMENTAL CONTROL 

 
1. Section 01560-1.08, add the following: 
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B.  COUNTY shall install of one (1) project identification sign. The project sign shall be 
displayed before construction starts in a prominent location at the project site. The 
CONTRACTOR shall be responsible for removing and properly disposing of project 
identification sign when requested by the COUNTY at no additional cost. 

 
 

END OF SECTION
 


