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SUPPLEMENTAL SPECIFICATIONS 
 

LITHIA WATER TREATMENT PLANT (WTP) 
LARGE VALVE REPLACEMENT PROJECT  

CIP C30116000/16019 
 

 These Supplemental Specifications modify the General Terms and Conditions and other provisions 
of the Contract Documents.  To the extent such provisions are not modified or supplemented herein 
all provisions remain in full force and effect. 

 
 

 
1.01 – AS-BUILT DRAWINGS 
 

During the course of construction the Contractor shall be responsible for maintaining a 
continuously marked up set (manually) of 24”x36” as-built drawings that are available for 
review by the County at any time.  These drawings shall show the as-built information at 
all locations where proposed elevations, offsets, or dimensions are given on the 
construction plans.  They shall show GPS coordinates (X,Y,Z) for the PUD utility piping 
at not greater than 25 feet intervals.  Changed information shall be crossed through while 
remaining legible with the new information printed beside the original.  In the profile view, 
at a minimum, the top elevation of all installed piping and the finished grade elevation is 
to be as-built at 25 feet minimum intervals, at all high points (air release valves), at each 
change of horizontal or vertical alignment, at all connections, valves and fittings.  As-builts 
and Record Drawings shall comply with the Hillsborough County PUD Technical Manual.  

Any as-built information that differs significantly from the construction plans shall be 
“clouded”.  Proposed locations not clouded or crossed through on the as-builts drawings 
shall be considered to be the actual as-built information (match proposed). 

The Engineer of Record shall employ the services of a Registered Land Surveyor (RLS), 
to verify the Contractor’s as-built documents.  Unless otherwise specified, all survey work 
required by the Hillsborough County Water, Wastewater, and Reclaimed Water Technical 
Specifications, Technical Manual, and the Supplemental Conditions shall be performed 
and submitted utilizing the Florida West State Plane Coordinate System.  All identified 
coordinates and bearings shall conform to standard grid protocol.  All distances shall be in 
ground feet.  Scale and elevation factors shall be shown on drawings.  Horizontal datum is 
the North American Datum 1983 (NAD83), as adjusted in 1990.  Vertical datum is the 
North American Vertical Datum of 1988 (NAVD88). 

It is the Contractor’s responsibility to coordinate all efforts necessary with the RLS (and 
the Engineer of Record EOR).  It is the responsibility of the RLS and the EOR to be in a 
position to sign and seal each sheet of the final as-builts (also known as the Record Drawing 
Plan set).  This sealed signature shall certify that the drawings do, in fact, reflect the true 
as-built conditions/elevations of the project.  Neither the RLS nor the EOR can use the 
statement “based on information provided by others” or any other manner of absolving 
themselves or accuracy/responsibility for all as-built information provided. 
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Applications for pay requests shall not be approved by the County if the as-built drawings 
are not kept current or fail to meet all the aforementioned requirements. 

Completion of certain project milestones is contingent upon the submittal of updated as-
built drawings and other required documentation.  At Substantial Completion, the 
Contractor shall submit a completed Asset Data Template for the project and a preliminary 
copy of the Final As-builts.  The official Asset Data Template configured for the project 
shall be provided by the County’s Project Manager. 

The Final Completion Milestone shall require the preparation and submittal of a Record 
Drawing Plan set and the Asset Data Template.  The Contractor shall have all the as-built 
information from the continuously marked up As-builts transferred to the Engineer of 
Record, who is responsible for preparing the Record Drawing Plan set and 
finalizing/confirming the Asset Data Template; and submit same to the Project Manager to 
review for conformity to the Hillsborough County Water, Wastewater, and Reclaimed 
Water Technical Specifications and the Hillsborough County Water, Wastewater, and 
Reclaimed Water Technical Manual.  Each sheet of the marked up as-builts shall bear the 
name, date and original signature of the Contractor responsible for the work and the RLS 
who confirmed the horizontal and vertical dimensions and elevations (XYZ Coordinates).   

Record Drawings are not to be hand drawn.  Upon PUD approval of the mark-ups, the RLS 
and EOR shall prepare and sign and seal three (3) complete sets of 24x36 Record Drawings.    
In addition to the aforementioned signed and sealed plan sets, PUD requires the submittal 
of a CD containing the Record Drawings in both dwg (AutoCAD 2014 or later) and pdf 
format, as well as a final copy of the completed Asset Data Template referenced in Section 
2.4 of the Technical Manual.  The pdf and dwg need to conform to all the requirements set 
forth under Section 2.4 of the Technical Manual.  Designation of Final Completion is 
contingent upon receipt and approval of all required documents. 

The County’s acceptance of the Contractor’s as-builts does not relieve the Contractor of 
his sole responsibility for the accuracy or completeness of the drawings. Other 
requirements of Specification 01300 remain in effect.   

All as-built survey costs incurred by the Contractor and associated herein shall be 
included in the Mobilization pay item for this project. 

 
1.02 – CONSTRUCTION OBSERVATION 
 

No work shall be done nor materials used, without suitable supervision or inspection by 
the Project Manager or his representative, and the Contractor shall furnish the Project 
Manager with every reasonable opportunity for ascertaining whether the work performed 
and materials used are in accordance with the requirements and intent of the plans and 
specifications. If the Project Manager so requests, the Contractor shall, at any time before 
final completion and/or acceptance of the work, remove or uncover such portions of the 
finished work as shall be directed. After examination, the Contractor shall restore the 
uncovered portions of the work to the standard required by the specifications. The 
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uncovering or removal, and the replacing of the covering or making good of the parts 
removed, shall be at the Contractor's expense. 

 
1.03 – SOIL AND MATERIAL TESTING 
 

For tests required by the plans and technical specifications, the Contractor shall be 
responsible for employing the services of a testing laboratory for soil compaction density 
tests and material testing. 

 
1.04 – PIPE INSTALLATION / HOMING INSPECTION 
 

The County shall place emphasis on proper pipe bedding, installation procedures, 
compaction requirements and homing of pipe. 

 
1. Contractor is not to use a "come along" or heavy piece of equipment to deflect the 

pipe to line up joints, it can put too much stress on the pipe and cause premature 
failure. 

2. Contractor to not deflect pipe beyond manufacturer’s or County’s specifications, 
whichever is more stringent. 

3. All pipe that gets over-homed shall be considered over-assembled and damaged. 
The bell section of pipe shall be replaced and the spigot end shall be replaced in 
this circumstance and all costs shall be paid for by Contractor. Contractor shall not 
be allowed to pull the pipe out and re-install.  

4. Contractor to coordinate that the County representative inspects each joint before 
backfill begins. Pre-marked circumferential insertion line shall be visible and flush 
with lip of adjoining pipe bell after joint assembly is complete. 

 
1.05 – UTILITY INVESTIGATION 
 

Contractor shall field verify the location, size and depth of existing utilities in advance of 
construction as necessary to address potential conflicts.  No additional payment or contract 
time shall be granted as a result of changes resulting from the Contractor’s failure to verify 
the above. 
 

1.06 – MAINTENANCE OF TRAFFIC 
 
The Contractor’s attention is directed to the fact that the work is located within a water 
treatment facility.  The Contractor shall be responsible for scheduling and coordinating 
with the County to provide access to the facility at all times for County employee access, 
chemical deliveries via tanker trucks, package deliveries via tractor trailers, vehicles, 
trucks, and etc. 

 
1.07 – PERMITS 
 

A. Building Permits shall be the responsibility of the Contractor: 
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B. The Contractor shall sign the Stormwater Pollution Prevention Plan provided in the 
drawings and shall submit an FDEP Notice of Intent (NOI) to Use Generic Permit 
for Stormwater Discharge from Large and Small Construction Activities, including 
the required $400 fee, prior to the start of field activities per FDEP rule 62-
621.300(4)(a).  The $400 fee is defined in rule 62-4.050(4)(d), F.A.C. 

 
1.08 – BIDDER’S Inspection of Existing Conditions 
 

A. Prior to submitting the bid proposal, the Bidder is required to visit the site.  It is the 
Bidder’s responsibility to carefully examine the site of the Work and to make all 
investigations to inform itself thoroughly as to all difficulties involved in the 
completion of all Work required for this project.  No pleas of ignorance of 
conditions or difficulties that shall exist prior to the bid opening time or of 
conditions or difficulties that shall be encountered in the execution of the Work 
pursuant to this bid as a result of the Bidder’s failure to make necessary and 
reasonable examinations and investigations shall be accepted as an excuse for any 
failure or omission on the part of the successful Contractor to fulfill in every detail 
all of the requirements of the Contract Documents, nor shall they be accepted as a 
basis for any claim whatsoever for extra compensation or for any extension of time. 

 
B. The drawings and specifications prepared for this project describe the General 

Conditions, Site Work, Equipment, and Construction Work required.  The Contract 
Documents are not intended to describe or reflect existing constraints and site 
conflicts which the successful Contractor shall work around.  It is the Bidder’s 
responsibility to determine these conditions through site inspections and 
investigations. 

 
E. In addition to other site conditions, the Bidder is specifically advised to inspect 

areas and conditions adjacent to the exterior of the construction boundary, such as 
open areas, landscaping, driveways, sidewalks, adjacent paved/concrete areas and 
ditches and take into consideration available space for maneuvering equipment 
necessary for construction. 

 
1.09 – COMPETANT PERSON 

 
According to OSHA Standards 29 CFR Part 1926, a Competent Person is required and shall be 
on site anytime the Contractor is performing work.  
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Supplemental Conditions to the Technical Specifications 
 

2.01 -  General 
 

 “Basis of Payment” sections in the individual specifications are not applicable and are 
superseded by Section 01312 – Measurement and Payment. 
 

2.02 - Section 01010 – SUMMARY OF WORK 
 
1. 01010-1, add the following to this section: 
 

“The work consists of the installation of three (3) 36-inch MJ butterfly valves, two (2) 
42-inch MJ butterfly valves, four (4) 54-inch FL butterfly valves (to be verified prior 
to ordering), fittings, appurtenances and removal of existing valves as shown on the 
drawings. 
 

2. 01010-1.08, Underground Pollutant Storage Tanks.  This paragraph is not applicable 
to this project. 
 

3. 01010-1.10, Work or Structures in Navigable Waters of the U.S., Waters of the U.S., 
and Waters of the State.  This paragraph is not applicable to this project. 
 

4. 01010-1.14, Operations within Railroad Right of Way.  This paragraph is not applicable 
to this project. 
 

5. 01010-1.17, add: “Any additional costs incurred by Contractor requesting and working 
non normal working hours shall be deducted from final pay request.” 
 

6. 01010-1.23, change “Planning and Growth Management Department” to read 
“Development Services Department”. 

 
2.03 -  Section 01040 – CONTROL OF WORK 

   
1. Delete paragraph 01040-2.02 in its entirety. 

 
2. Delete paragraph 01040-2.03 in its entirety. 

 
3. Delete section 01040-2.05 in its entirety. 
 
4. 01040, add 3.09 “NPDES Requirements: The Contractor shall be responsible for 

meeting the requirements of the National Pollutant Discharge Elimination System 
(NPDES) permitting program in the State of Florida, found in DEP Document No. 62-
621.300(4)(a). This includes posting of Notice of Intent (NOI) or acknowledgement 
letter from DEP at the site, construction and documenting inspections for erosion 
control measures and Storm Water management, the development and implementation 
of a Storm Water Pollution Prevention Plan (SWPPP) and filing Notice of Termination 
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(NOT) within fourteen (14) days of final stabilization of the site and retention of reports 
for three (3) years after final stabilization.” 

 
5. 01040, add 3.10 “Trench Safety Act: Trench excavations in excess of five (5) feet 

shall be subject to the Occupational Safety and Health Administration (OSHA) 
Standard (29 C.F.R. 1926.650 Subpart P), Excavation, Trenching and Shoring, General 
Protection Requirements, during the period of construction. The provisions contained 
therein are required by the State of Florida Trench Safety Act, effective October 1, 
2008 Trench Safety Standards and Section 02050 - Excavation and Backfill for Utilities 
and Specification 339001 and 339002 (Reclaimed Water Specifications and Exhibits) 
shall apply.” 
 

2.04 - Section 01091 – REFERENCE SPECIFICATIONS 
   

1. 01091-1.02, B. change this paragraph to read: “References herein to “Building Code”, 
“Code” or “SSBC” shall be interpreted to mean the latest version of the Florida 
Building Code as adopted/amended by Hillsborough County unless otherwise called 
out on the Drawings or in the Specifications.” 

 
2.05 - Section 01200 – MEETINGS AND CONFERENCES 

 
1. 01200-1.02, A., change “…progress meetings at least weekly” to read “…progress 

meetings at least monthly”. 
 
2. 01200-1.02, B., change “weekly” to read “monthly”; second sentence, change “The 

COUNTY shall attend” to read “The COUNTY shall attend”. 
 
3. 01200-1.02, add Paragraph C “The COUNTY reserves the right to schedule meetings 

as appropriate to facilitate the exchange of information and the completion of the 
project.” 

 
2.06 - Section 01300 – CONTRACTOR SUBMITTALS 

 
1. 01300-1.01, add “C.  Submittals shall be made electronically in PDF format.  

References to submitting nine (9) hardcopies shall therefore be ignored.  When 
necessary, the Project Manager reserves the right to request, and the Contractor shall 
provide, hardcopies of a submittal”. 

 
2. 01300-1.01, add “D.  ENGINEER shall provide timely review of Shop Drawings and 

Samples. Timely review shall vary according to the complexity of the Shop Drawings 
and Samples submitted. Typically, ENGINEER shall strive to review Shop Drawings 
and Samples within 15 business days following receipt.” 

 
3. 01300-1.02, D., delete the last sentence and replace with: 
 

“Accordingly, allowance is made for two reviews of each submittal (initial submittal 
plus one re-submittal to respond to the ENGINEER’s comments).  The COUNTY shall 
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withhold $350 from the CONTRACTOR’s payments for each 3rd and subsequent 
reviews of each submittal to compensate the ENGINEER for the additional reviews. 
Incomplete submittals not reviewed and returned to the CONTRACTOR per 1.02, A. 
above shall be counted as a submittal.” 

 
4. 01300-1.02, E., add “CONTRACTOR shall incorporate product(s) or implement Work 

covered by submittal.” 
 
5. 01300-1.02, F., add “CONTRACTOR shall incorporate product(s) or implement Work 

covered by submittal, in accordance with the ENGINEER’s notations.” 
 

6. 01300-1.02, G., add “CONTRACTOR shall make corrections or obtain missing 
portions of the submittal, and resubmit.  Except for portions indicated as missing or 
incorrect, CONTRACTOR shall proceed with the incorporation of the product(s) or 
implement Work covered by the submittal, in accordance with ENGINEER’s notations.  
The CONTRACTOR is not required to resubmit the entire package, but shall only 
resubmit the requested information.” 

 
7. 01300-1.02, H., add “CONTRACTOR shall not incorporate product(s) or implement 

Work covered by the submittal.  CONTRACTOR shall resubmit the entire package.” 
 
8. Delete 01300-1.02, I. 
 
9. Delete 01300-1.05 Technical Manuals 
 
10. Replace paragraph 1.07, G. with paragraph 1.05 – AS-BUILT SURVEY of these 

Special Conditions. 
 
11. 01300-1.08:  All references to “Record Drawings” shall be changed to “As-built 

Drawings” 
 
12. 01300-1.08 add: 
 

“E. Contractor shall provide GPS coordinates in addition to the locating 
requirements specified in this section for all newly installed valves, fittings, 
plugs and caps, taps for testing, etc.  Surveys, whether RTK GPS or 
conventional, shall be performed under the direct supervision of a Florida 
Licensed Surveyor and Mapper. 

 
F. All as-built survey costs associated herein shall be included in the Mobilization 

item for this project. 
 
G. All X-Y-Z coordinate data required for the Asset Data spreadsheets shall be tied 

to the 1983 Florida West State Plane coordinate system and the 1988 vertical 
datum. All horizontal and vertical data shall be accurate to 5/100ths of a foot or 
1.5 centimeters. 
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H. Contractors electing to use RTK GPS for field data collection are encouraged 
to tie into the Florida Permanent Reference Network maintained by the Florida 
Department of Transportation.  Registration is required and all appropriate 
access information is available on the FPRN website. 

 
I. GPS information shall be summarized on the as-built drawings.  Each fitting 

shall be assigned a number and presented in a table referencing the fitting 
number, description, and GPS coordinates.  Asset Spreadsheets can be 
downloaded from the Hillsborough County website: Hillsborough County, FL 
- Official Website - Technical Manual 

 
J. The marked-up as-built drawings shall be submitted along with progress pay 

applications to ensure that the drawings are accurate and current.  In the event 
that the marked-up drawings are not current or do not reflect the actual 
installation the pay application shall not be processed unless the current 
marked-up drawings are submitted.” 

 
13. 01300-1.12, A. add “The Schedule of Values and S-curve shall be derived from a cost 

loaded schedule.” 
 
14. Replace paragraph 1.12 C. with the following: 
 

“The Contractor shall not submit an unbalanced schedule of values which provides for 
overpayment to the Contractor on activities which would be performed first.  The 
schedule of values shall be revised and resubmitted until acceptable to Project Manager.  
Once the schedule has been accepted by the Project Manager, the County reserves the 
right (at its option) throughout the Contract to require that the Contractor honor a 
particular price contained in the Schedule of Values, if the activity pertaining to it is 
being deleted or modified.” 

 
15. 01300-1.17, 2, delete paragraph A. 
 
16. 01300-1.17, 3. delete “Fire Protection Plan and Safety program.” 
 
17. 01300-1.17, 4. delete “Bar Chart Submittal (Sect. 01310).” 

 
2.07 -  Section 01310 – BAR CHART SCHEDULE 
 

1. Delete section in its entirety. 
 
2.08 -  Section 01311 – CPM CONSTRUCTION SCHEDULE 
 

1. 01311-1.03, D., add: 
 

“The schedule shall be formatted such that it is legible with the least amount of pages.”  
 
2. 01311-1.06, delete “weekly”. 
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3. Change “bar chart” to read “Time Scale Logic Diagram” throughout the specification. 
 

2.09 -  Section 01312 – MEASUREMENT AND PAYMENT 
 

1. Replace entire County standard section with 01312 of the Technical Specifications. 
 

2.10 - Section 01385 – COLOR AUDIO VIDEO CONSTRUCTION RECORD 
 

1. All references to audio-videotape/VHS shall be ignored.  The recording shall be in 
DVD format. 

 
2.11 -  Section 01530 – PROTECTION OF EXISTING FACILITIES 
 

1. 01530-1.03: Replace reference to Article 16 with SUSPENSION OF WORK AND 
TERMINATION 

 
2.12 –  Section 01550 – ACCESS AND TEMPORARY ACCESS PROVISIONS 
 

1. 01550-1.08 E: Replace reference to Article 7 with CONTRACTOR’S 
RESPONSIBILITIES 

 
2.13 - Section 01590 – FIELD OFFICES, EQUIPMENT AND SERVICES 
 

1. All references to field office(s) shall be ignored.  A field office is not required as part 
of this project. 

 
2.14 - Sections 204-931 and Sections 600-700 
 

1. Delete sections in their entirety 
 

2.15 -  Section 331001 - WATER MAINS AND APPURTENANCES 
 

1. 331001-3.7.1.10, change “All external bolts, nuts, screws and washers shall be 304 or 
316 stainless steel.” to read “All external bolts, nuts, screws and washers shall be 316 
stainless steel.” 
 

2. 331001-4.15.3, change “The mains shall be tested in accordance with the latest revision 
of AWWA C600 (for Ductile Iron) and C605 (for PVC) under an average hydrostatic 
pressure of not less than 150 psi, using a 300 psi gauge, for a minimum of two hours.” 
to read “The mains shall be tested in accordance with the latest revision of AWWA 
C600 (for Ductile Iron) and C605 (for PVC) under an average hydrostatic pressure of 
100 psi, using a 200 psi gauge, for a minimum of two hours.” 
 

2.16 – GEOTECHNICAL REPORT 
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See Attachment A for the Geotechnical Report developed by Test Lab, Inc.  This report is 
being provided for the bidders /contractors general information only. The bidder or 
contractor is not relieved of any duty as otherwise required in these contract documents to 
examine the site or make any investigations or inquiries, including but not limited to, 
additional subsurface testing because the County provided this report. Any such 
examinations, investigations, inquiries or testing performed by the bidder or contractor 
shall be done at bidders or contractors expense. The County disclaims all responsibility for 
the findings and interpretations expressed in this report by Test Lab. The bidder or 
contractor shall make whatever subsurface and geotechnical investigations it deems 
necessary to comply with the requirements of the contract documents. 
 

END OF SECTION 


