

MANATEE ROAD POTABLE WATER STORAGE TANK UPGRADES
INFORMATION TO BE INCLUDED IN “NOTICE TO BIDDERS”

The successful Bidder/Quoter shall be required to substantially complete all work within 60 calendar days from and after the Commencement Date specified in the Notice to Proceed. The County, within 48 hours of their notification and verification of all materials and equipment being delivered to the site and preliminary integration work being completed, shall drain and take the tank out of service. The Contractor shall have 10 consecutive calendar days to complete all work, testing and startup to allow the County to bring the tank into service. All work shall be fully completed within 90 calendar days from and after the Commencement Date.

The liquidated damages for failure to complete the necessary work to bring the tank back into service with the 10 consecutive calendar day time period shall be \$1241.00 per calendar day. Failure to substantially complete within the 60 consecutive calendar day time period shall be \$1241.00 per calendar day. Further, in the event Substantial Completion is reached, but the Contractor fails to reach Final Completion within the required time period, the County shall be entitled to assess and the Contractor shall be liable for all actual damages incurred by County as a result of the Contractor failing to timely achieve Final Completion.